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PUBLIC WORKS DEPARTMENT

CONTRACT CHANGE ORDER NO. 4 Project Name: Main Street Bridge
at Santa Rosa Creek
SUPPLEMENTAL NO. Cambria, CA

Contract No.: 300180
State No.:
Federal Aid Project No.: BRLO-5949(065)

To: Souza Construction, Inc. Contractor

You are hereby directed to make the herein described changes from the plans and specifications or do the following described work not
included in the plans and specifications on this contract.

Note: This change order is not effective until approved by the COUNTY ENGINEER

Description of work to be done, estimate of quantities, and prices to be paid. Segregate between additional work at contract price, agreed price

and force account. Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time.

Change requested by: RESIDENT ENGINEER

The last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

This HBP participating Change Order provides for furnishing and installation of steel HP piles to extend the HP piles below specified tip until the

specified nominal resistance is obtained at the Abutments. The Extra Work will be paid for in accordance with State Standard Specification Section
4-1.03D Extra Work at Force Account as directed by the Engineer.

Extra Work at Force Account:

Description Estimated Cost
Extend Steel HP to Specified Nominal Resistance $ 250.000.00

Subtotal Extra Work Increase = $ 250,000.00

Estimate of Extra Work at Force Account: $250,000.00 Increase

Net Cost Decrease $ or Increase $250,000.00

By reason of this order the time of completion will be adjusted as follows: Deferred
LT L4
Submitted by: i Q7 (é@//,o Date: ‘/4’(/ & ZI, 20 A
MICHAEL BOYCE, RESIDENT ENGINEER '

) ,\\ . -
Approval Recommended: A WMU*’/ foc OHalloran  pate: 21 Auq 203
DAVE O’HALLORAN, CONSTRUCTION ENGINEER ~J

Approved: Date:
DAVE FLYNN, DEPUTY DIRECTOR

We, the undersigned contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we
will provide all equipment, furnish all materials, and perform all services necessary for the work above specified, and will accept as full
considegation thergfore, the price adjustment(s), if any, and time adjustment(s), if any, shown above.

% , Contractor: f/'Zo oz ( ;uﬁggﬁé “u., 4244
< — A " ' o - Title: Pre,ﬁg/nl’

gn acceptance of this order, his attention is directed to the requirements of the specifications as to proceeding with the
ordered work and filing a written protest within the time therein specified.
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